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Diary: Dispute

Work description.

Wednesday, August 21, 2013

* Bay Cities crew crew is on site grading and compacting soil for sidewalks;

* The Specialized carpenters continued with the building of the stairs and the seating in the plaza;

* A 3rd crew is forming the side walk;

* 15 Anchor Bolts for the fastening of the Light Standards arrived to the job site with the appropriate paper
works and a Green Tag. The METS personnel removed the paper works and upon testing the assembly
realized that the nuts for the 2" rod seizes before running down.

* I mentioned to Rob Feather (CT engineer) and Jose Gonzalez that we need to arrange for the testing of
compaction done for the soil compacted for the sidewalk. Robert indicated that he will call the lab but that
he does not believe the lab personnel could make it to the site today. Jose on the other hand arranged for
a compaction test to be conducted tomorrow at 7:00AM.

* The concrete pour for the sidewalk is scheduled for 12:00 to 13:30 tomorrow afternoon using the Mix
Design: D110C5E1;

* Robert Wong (CT engineer in charge of SWPPP) issued a friendly warning to Don for him to remove the
wood shavings off the ground at the conclusion of each shift;

* Two iron workers were constructing the the cages per Sections "C" & "M" of the plans for placement at
the top of walls T3, T5, T6, TD, TE. They are Chris Verdon & Octavio Arciga, bith of whom are
Journeymen;

* By 8:00 PM, the backfill for sidewalks were compacted and the 8 cages constructed, the layout line for
the angles on CMU walls (for the placement of the Metal Decking) delineated. The stairs & the seats;
however, are not complete, yet;

* Earlier today, Stanley Ku (my supervisor) spoke to Jose & Iabout the potential drainage problem at the
podium. The drainage holes ere not necessarily located at the low points and there are 2 drainage holes
which can not drain the water seeping through. This is particularly true as the surface has undulations and
is rough, which obviates drainage of the intruding water further. Jose told us that he will core 4 drainage
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holes at the 4 corners and 4 additional ones at the low points.

More workers:

This crew was in charge of forming the side walk:

Alvarro Ibarra (Foreman); Francisco Lagarde; Doming Ibarra; Rafael Gomez; Robert Garcia;

The Bay Cities crew:
Bobby Motts (laborer); Raymon Marques; Manny Martinez; Brad Michaelson (oper);
Donny Babb (Foreman); Tony Thrush (Foreman)

Other Carpenters:
Jim Medina (Foreman); Sal Aldana; Phil Ritz; Carlos Gonzales; Eliazzar Escobedo; Glen Kirkham;
Jesse Esquidel; Joseph (Jody) Freeman

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

CONCO PUMPING

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

CONCO PUMPING

Attachment

Grading
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The Bleachers Grading/Compaction

Grading/Compaction (2) Grading/Compaction (3)

Green Tag for the Bolts used for the Light Standard
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